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1. Progress & Plans
Hardware

Phase 3/4 Boards
Expected delivery date on the CPU and Display boards is May 135.

RF

Design of Phase 4 RF board is completed. La)—'alt and mechanical design of case are scheduled
to occur in May. We have identified a SMT Bluetooth antenna of very small size made by

Moteco and are in the process of ordering it.

Audio

Design of the Phase 4 audio board is completed. Layout and mechanical design of case are

scheduled to occur in May.

Optics
The mechanical design of the lens mounting system and lightbox has been completed.

Battery System

Testing of the battery protection circuit and of the battery cells themselves in both charging and

discharging modes was completed successfully. A charger was identified and ordered.

Mechanical Design
The mechanical design tasks that have been completed are:

- On/Off switches mounting in main case
- Completion of light box design
- Mounting of lens and finalization of plastic case

The mechanical design tasks that remain to be completed are:
- Audio module case
- RF module case
- Battery case, battery charger, and attachment to battery module on wrist band
- Wrist band clasp

These tasks have been scheduled and are expected to be completed by early June.




Fig. 1 Switch assembly
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Fig. 2 Bezel for mounting of lens and switches




Fig. 3 Lightbox with frame holding LED cluster

Software

Bluetooth Drivers
Work is progressing to render the Bluetooth drivers under Windows CE robust and well

engineered.

The Bluetooth driver on the Windows 98, host side, is completed. The management of graphical
data is almost completed. The remaining task is the management of the audio data.

Audio Drivers
Work is underway to develop a CE audio driver to allow communication between the
StrongARM processor and the DSP. Andrea Electronics is waiting for us to finalize the
microphone locations in the audio case in order to fine-tune their phase-filtering software.

High-Level CE Software
No work was done in the month of April on the high-level CE software.
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2. Project Cost

Cost incurred for the period and total cost, without G&A and Fee:
Current Month’s Cost* Cumulative Cost
$30,624 $1,364,358

* Current month cost is 1 April through 30 April

Person-hours for the period and cumulatively:
Current Month’s Hours Cumulative Hours
415 17,226

3. Schedule and Staffing
Delivery of Digianswer/Motorola Bluetooth PC cards is expected in July. Unless software issues
arise at this point, the WID prototypes should be ready for delivery shortly thereafter.

4. Author

Paolo Dini (952) 736-3145
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